attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 6:58 PM

Contract No.:  04-0120F4

04-0120F4

Diary #: 232 Const Calendar Day: 304 D.ate: 04-Apr-2013. Thu'rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition Rain AM; overcast showers PM

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Process RFI 2480R07. Track progress of FW Spencer installation of =
mechanical piping. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM CURTIS JUMP 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path MEP 126  0-000-000.126 —~
Rick Kiikvee continued welding utility outlets on sections of 4" CA line to be installed along the bike path.
Dave Law assisted this operation and assisted Narciso Biagi in adjucting the carbon steel piping at various
locations which had been off-set due to load transfer.
Bill O'Sullivan sent an email requesting to substitute a Category #7648 3/4" x 8.5" power stud for attaching
the PS-18 pipe support plate at W2E, in lieu of the Category #ESR-3067 which is specified in the response
to RFI 2464R00. Adil Mohammed approved this substitution in an email of 4/4/2013, with the proviso that
the plate be attached with the dimensions he sent with the email.
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